## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF JUNE 2020 (PUBLIC BIDDING)

Code		PMO/	Mode of						Actual Procurement Activity							Source of Funds	ABC (Phi	P)	Contract C	Cost (PhP)		Date of Receipt of Invitation			
(UACS/ PAP)		End-User	Procurem ent	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection &		Total MOC	E CO	Total MO	OOE CO	List of Invited	Pre-bid Eligibil Sub/Op Bid P Conf ity en of Eval os	Delivery/ Completi	Remarks (Explaining	
	Procurement Program/Project													(Target Date)	Acceptanc e						Observers	Check Bids uati t	on/ Acceptan	changes from	
																						ua I	e ce (If	the APP)	
COMP	LETED PROCUREMENT ACTIVITIES						1				ı							1							
OC201 9-10- 230	REHABILITATION OF HOSTEL	Orani Campus	Public Bidding	15-Apr-19	16-Oct-19	24-Oct-19	7-Nov-19	7-Nov-19	7-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	24-Jan-20	22-Jun-20		NEP 2020	1,000,000.00	1,000,000.00	980,125.67	980,125.67	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen Manager	en. 16/10/2019		AWARDED	
OC201 9-10- 232	UPGRADING OF ELECTRICAL SYSTEM (Design and Build)	Orani Campus	Public Bidding	15-Apr-19	16-Oct-19	24-Oct-19	25-Nov-19	25-Nov-19	25-Nov-19	11-Dec-19	21-Jan-20	22-Jan-20	3-Feb-20	2-Jul-20		NEP 2020	1,500,000.00	1,500,000.00	1,494,300.00	1,494,300.00	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen Manager	16/10/2019		AWARDED	
CO202 0-01- 0041	Supply and Delivery of Automated External Defibrillators (AEDs) at BPSU Central Office	BPSU Central - UDRRMO	Public Bidding		22-Jan-20	31-Jan-20	12-Feb-20	12-Feb-20	12-Feb-20	14-Feb-20	18-Feb-20	21-Feb-20	2-Mar-20	30-Mar-20		RIF	1,120,000.00	1,120,000.00	************	1,050,000.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	22/01/2020 r		AWARDED	
BC202 0-02- 0055	Construction of Entrance and Exit Gate (with provisions for Digital Klosk and ID Tap Card Device) and Guard House	BC Campus Director	Public Bidding		25-Feb-20	4-Mar-20	16-Mar-20	16-Mar-20	16-Mar-20	13-May-20	1-Jun-20	3-Jun-20	12-Jun-20	26-Jul-20		RIF	1,133,690.04	1,133,690.04	***********	1,130,066.28	BPSU COA Auditor Arch. Umerez Bataan Contractors	25-Feb-20		AWARDED	
BC202 0-01- 026	Supply, Delivery and Installation of Airconditioning Units at BPSU Balanga Campus	BC Campus Director	Public Bidding		13-Feb-20	21-Feb-20	5-Mar-20	5-Mar-20	5-Mar-20	13-May-20	1-Jun-20	3-Jun-20	5-Jun-20	29-Jul-20		GAA	1,030,000.00	1,030,000.00	800,700.00	800,700.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	13-Feb-20		AWARDED	
BC202 0-01- 029	Supply and Delivery of Equipment for Academic Building (Instructional Use) at BPSU Balanga Campus	BC Campus Director	Public Bidding		13-Feb-20	21-Feb-20	5-Mar-20	5-Mar-20	5-Mar-20	13-May-20	1-Jun-20	3-Jun-20	15-Jun-20	31-Jul-20		GAA	3,124,800.00	3,124,800.00	************	2,999,500.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	. 13-Feb-20 r		AWARDED	
MC202 0-02- 0106	Supply, Delivery and Installation of Computer Units and Software for Laboratory and Instructional Use of CICT	Main Campus CICT	Public Bidding		2-Mar-20	10-Mar-20	4-Jun-20	4-Jun-20	4-Jun-20	10-Jun-20	15-Jun-20	17-Jun-20	19-Jun-20	23-Aug-20		Computer Fee	2,743,000.00	2,743,000.00	***************************************	2,738,000.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	2-Mar-20 r		AWARDED	
AC202 0-5- 359	Supply, Delivery and Installation of Furniture & Fixtures for the Completion of 2- Storey Academic Building 2	Abucay Campus	Public Bidding		4-Jun-20	15-Jun-20	29-Jun-20	29-Jun-20	29-Jun-20	3-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	8-Oct-20		GAA	3,000,000.00	3,000,000.00	2,595,555.00	2,595,555.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	4-Jun-20 r		AWARDED	
AC202 0-07- 395	Supply, Delivery and Installation of Computer Equipment & Software for the Completion of 2-Storey Academic Building 2 at BPSU Abucay Campus	Abucay Campus	Public Bidding		22-Jul-20	30-Jul-20	11-Aug-20	11-Aug-20	11-Aug-20	13-Aug-20	17-Aug-20	19-Aug-20	21-Aug-20	31-Oct-20		GAA	1,225,800.00	1,225,800.00	1,210,000.00	1,210,000.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	. 22-Jul-20 r		AWARDED	
AC202 0-5- 360	Supply, Delivery and Installation of Equipment and Laboratory Instruments for the Completion of 2-Storey Academic Building 2	Abucay Campus	Public Bidding		4-Jun-20	15-Jun-20	29-Jun-20	29-Jun-20	29-Jun-20	3-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	7-Nov-20		GAA	4,000,000.00	4,000,000.00	1,736,800.00	1,736,800.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	4-Jun-20		AWARDED	
AC202 0-5- 358	Supply, Delivery and Installation of Laboratory Equipment and Facilities for the Rehabilitation of Old Engineering Building	Abucay Campus	Public Bidding		6-Jun-20	17-Jun-20	1-Jul-20	1-Jul-20	1-Jul-20	3-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	7-Nov-20		GAA	6,000,000.00	6,000,000.00	5,974,430.00	5,974,430.00	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manage	6-Jun-20 r		AWARDED	

## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF JUNE 2020 (PUBLIC BIDDING)

Code	ı	PMO/ Mode of Actual Procurement Activity												Source of Funds	ABC (PI	P)	Contract C	Cost (PhP)	1	Date of Receipt of Invitat				
(UACS/ PAP)		End-User	Procurem	Pre-Proc	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/	Inspection		Total MO	•	Total MO		1	Pre-bid Eligibil Sub/Op Bid P	Delivery/	Remarks
,	Procurement Program/Project		ent	Conference										Completion (Target Date)	& Acceptanc e						List of Invited Observers	Conf ity en of Eval os Check Bids uati t on Q ua I	Completi on/ Acceptan ce (If	(Explaining changes from the APP)
CO202 0-06- 0153	Supply, Delivery and Installation of Equipment, Instruments and Software for the Research Project Entitled "Improving Productivity of Philippine Carabao Mango through Introduction of Smart Farming Technologies in Plant Water Relation Manipulation"	BPSU - Central RDO	Public Bidding		11-Jun-20	22-Jun-20	6-Jul-20	6-Jul-20	6-Jul-20	8-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	7-Nov-20		Smart Mango Proj./RIF	4,000,000.00	4,000,000.00	3,972,584.26	3,972,584.26	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manager	11-Jun-20		AWARDED
AC202 0-5- 365	Supply, Delivery and Installation of Laboratory Equipment for the Rehabilitation of BSA/BTVTE Building at BPSU Abucay Campus	Abucay Campus	Public Bidding		12-Jun-20	22-Jun-20		6-Jul-20			not app	olicable				GAA	3,188,056.80	3,188,056.80	n/a	n/a	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manager	12-Jun-20	FAILURE - NOBODY PURCHASED	
AC202 0-5- 367	Supply, Delivery and Installation of Hybrid Soil and Plant Laboratory Equipment for the Rehabilitation of BSA/BTVTE Building at BPSU Abucay Campus	Abucay Campus	Public Bidding		19-Jun-20	1-Jul-20		13-Jul-20			not app	olicable				GAA	1,617,000.00	1,617,000.00	n/a	n/a	BPSU COA Auditor FASSO-FASEA Pres TMPC Gen. Manager	19-Jun-20		1st FAILURE - NOBODY PURCHASED
					•								Total Allot	ed Budget of F	rocuren	nent Activities		•		34,682,346.84		•		
														of Procuremen						26,682,061.21				
												Tot	al Savings (Tot	al Alloted Budg	et - Total	Contract Price)				8,000,285.63				
ON-GO	DING PROCUREMENT ACTIVITIES																							
AC201 9-10- 272	REHABILITATION OF BSA/BTVTE BUILDING (INCLUSIVE OF FURNITURE AND FIXTURES) (Design and Build)	Abucay Campus	Public Bidding	15-Apr-19	9-Oct-19	17-Oct-19	5-Dec-19	5-Dec-19	5-Dec-19	11-Dec-19	21-Jan-20	22-Jan-20	27-Jan-20	22-Dec-20		NEP 2020	32,000,000.00	32,000,000.00	31,488,289.42	31,488,289.42	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	09/10/2019		AWARDED
AC201 9-10- 271	REHABILITATION OF OLD ENGINEERING BUILDING (INCLUSIVE OF FURNITURE AND FIXTURES) (Design and Build)	Abucay Campus	Public Bidding	15-Apr-19	9-Oct-19	17-Oct-19	5-Dec-19	5-Dec-19	5-Dec-19	11-Dec-19	21-Jan-20	22-Jan-20	31-Jan-20	26-Dec-20		NEP 2020	43,000,000.00	43,000,000.00	42,897,836.34	42,897,836.34	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	09/10/2019		AWARDED
AC201 9-10- 273	UPGRADING OF ELECTRICAL SYSTEM (Design and Build)	Abucay Campus	Public Bidding	15-Apr-19	10-Oct-19	18-Oct-19	19-Nov-19	19-Nov-19	19-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	3-Feb-20	1-Aug-20		NEP 2020	5,000,000.00	5,000,000.00	4,970,580.00	4,970,580.00	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	10/10/2019		AWARDED
AC201 9-10- 270	COMPLETION OF LOOP (CONCRETING OF 2KM ROAD NETWORK) WITH STREET LIGHTING. (Design and Build)	Abucay Campus	Public Bidding	15-Apr-19	7-Oct-19	15-Oct-19	13-Nov-19	13-Nov-19	13-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	30-Jan-20	25-Dec-20		NEP 2020	20,000,000.00	20,000,000.00	19,978,847.78	19,978,847.78	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	07/10/2019		AWARDED
DC201 9-10- 091	REPAIR OF ICT BUILDING WITH EQUIPMENT AND FIXTURES	Dinalupihan Campus	Public Bidding	15-Apr-19	14-Oct-19	22-Oct-19	5-Nov-19	5-Nov-19	5-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	24-Jan-20	22-Jul-20		NEP 2020	8,000,000.00	8,000,000.00	7,095,817.07	7,095,817.07	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	14/10/2019		AWARDED
DC201 9-10- 089	COMPLETION OF MULTIPURPOSE GYM (P.E BUILDING AND COVERED COURT) INCLUSIVE OF FURNITURE AND FIXTURES	Dinalupihan Campus	Public Bidding	15-Apr-19	11-Oct-19	21-Oct-19	4-Nov-19	4-Nov-19	4-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	30-Jan-20	6-Sep-20		NEP 2020	8,000,000.00	8,000,000.00	7,526,222.72	7,526,222.72	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	10/11/2019		AWARDED
DC201 9-10- 090	REHABILITATION OF ACADEMIC BUILDING I (INCLUSIVE OF LABORATORY EQUIPMENT, FURNITURE AND FIXTURES)	Dinalupihan Campus	Public Bidding	15-Apr-19	15-Oct-19	23-Oct-19	6-Nov-19	6-Nov-19	6-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	3-Feb-20	30-Sep-20		NEP 2020	7,155,000.00	7,155,000.00	6,948,994.89	6,948,994.89	Manager	15/10/2019		AWARDED
MC201 9-10- 0465	COMPLETION OF 3RD FLOOR OF LIBRARY	Main Campus	Public Bidding	15-Apr-19	10-Oct-19	18-Oct-19	6-Dec-19	6-Dec-19	6-Dec-19	11-Dec-19	21-Jan-20	22-Jan-20	3-Feb-20	30-Sep-20		NEP 2020	12,490,000.00	12,490,000.00	12,471,348.31	12,471,348.31	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	10/10/2019		AWARDED
MC201 9-10- 0464	COMPLETION OF OSA BUILDING PHASE 2 (Design and Build)	Main Campus	Public Bidding	15-Apr-19	7-Oct-19	15-Oct-19	3-Dec-19	3-Dec-19	3-Dec-19	11-Dec-19	21-Jan-20	22-Jan-20	3-Feb-20	26-Nov-20		NEP 2020	19,500,000.00	19,500,000.00	19,478,897.40	19,478,897.40	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	07/10/2019		AWARDED
MC201 9-10- 0467	REHABILITATION AND CONSTRUCTION OF GRADUATE STUDIES BUILDING TO ARTS AND SCIENCES BUILDING II (INCLUSIVE OF EQUIPMENT, FURNITURE AND FIXTURES) (Design and Build)	Main Campus	Public Bidding	15-Apr-19	11-Oct-19	21-Oct-19	6-Dec-19	6-Dec-19	6-Dec-19	11-Dec-19	21-Jan-20	22-Jan-20	30-Jan-20	25-Dec-20		NEP 2020	32,500,000.00	32,500,000.00	32,449,450.91	32,449,450.91	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	11/10/2019		AWARDED
MC201 9-10- 0468	REHABILITATION OF UNIVERSITY HOSTEL (INCLUSIVE OF FURNITURE AND FIXTURES) (Design and Build)	Main Campus	Public Bidding	15-Apr-19	14-Oct-19	22-Oct-19	9-Dec-19	9-Dec-19	9-Dec-19	11-Dec-19	21-Jan-20	22-Jan-20	31-Jan-20	26-Dec-20		NEP 2020	36,900,000.00	36,900,000.00	36,876,088.15	36,876,088.15	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen. Manager	14/10/2019		AWARDED

## BATAAN PENINSULA STATE UNIVERSITY PROCUREMENT MONITORING REPORT AS OF JUNE 2020 (PUBLIC BIDDING)

Co	e		PMO/	Mode of						Actual Procurer	nent Activity						Source of Funds	A	BC (PhP)		Con	tract Cost	(PhP)			Date of R	Receipt of Invit	tation	
(UA)		Procurement Program/Project	End-User	Procurem ent	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion (Target Date)	Inspection & Acceptanc e		Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf		Bids uati	P Delivery/ os Completi t on/ Q Acceptan ua ce I (If	Remarks (Explaining changes from the APP)
MC2 9-1 04	)-	HABILITATION OF WATER SYSTEM (Design and Build)	Main Campus	Public Bidding	15-Apr-19	8-Oct-19	16-Oct-19	14-Nov-19	14-Nov-19	14-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	3-Feb-20	30-Sep-20		NEP 2020	12,000,000.00		12,000,000.00	11,391,200.70	)	11,391,200.70	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen Manager		08/10/	/2019		AWARDED
OC2 9-1 23		NSTRUCTION OF TWO-STOREY DORMITORY STUDENTS (INCLUSIVE OF FURNITURE AND FIXTURES)	Orani Campus	Public Bidding	15-Apr-19	15-Oct-19	23-Oct-19	6-Nov-19	6-Nov-19	6-Nov-19	26-Nov-19	21-Jan-20	22-Jan-20	4-Feb-20	1-Oct-20		NEP 2020	15,000,000.00	ı	15,000,000.00	12,555,665.38	3	12,555,665.38	COA Auditor/BPSU Arch. Ceazar Umerez TMPC Gen Manager		15/10/	/2019	-	AWARDED
	Total Alloted Budget of On-going Procurement Activities															•	251	,545,000.00											

Prepared by: Sgd. Maricris Q. Garcia BAC Secretariat Recommended for Approval by: Sgd. Jose Paulo B. Tuazon BAC Chairperson APPROVED:
Sgd.
GREGORIO J. Rodis, Ph.D.
Head of the Procuring Entity